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Section 1: An evaluation of the Agency’s performance relating to IT (MCA 2-17-524(3)(a)). 

 Referencing the goals and objectives noted in Section 10 of your 2014 Agency IT plan, please fill in the 
table below with the information for each goal and objective. 

o 2014 Agency IT plans can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 Please provide an update on the efforts to implement your Agency 2014 IT goals and objectives. Your 
update may include how a goal/objective has advanced the Agency mission. 
 

GOAL OBJECTIVES UPDATE 

Goal 

1 

Statewide 

Longitudinal Systems 

Data Warehouse 
 

 Complete- Data warehouse can 
be accessed at gems.opi.mt.gov. 

Goal 

2 

Improve Information 

Technology 

Efficiencies and 

Capabilities 
 

Objective 2-1 – Consolidate 

conferencing capabilities 

 

Complete – The OPI primarily 
uses Adobe Connect. Other 
services are used only in Connect 
cannot meet a specific need. 

 Objective 2-2 – Fully utilize the 
capabilities of existing software 
packages 

Ongoing.  

 Objective 2-3 – Review and 

consolidate the OPI server 

environment 

 

Complete. A complete review of 
the server environment was 
accomplished in conjunction with 
the move to SITSD hardware. 

Goal 

3 

New application 

development 
 

 Ongoing. Applications are 
developed and/or modified as 
required by state and/or federal 
policy and regulation. 

Goal 

4 

Records Management 

 

 Ongoing. The OPI continues to 
participate in state initiatives  

Goal 

5 

Project Management 

Development 
 

Objective 5-1 – Establish a 

Project Management Office 

 

Ongoing. A team of individuals 
has been hired and are in the 
process of establishing project 
management standards. 

Goal 6 Electronic Student 

Transcript Data 

System 
 

Objective 6-1 – Establish data 

linkages from K-12 to 

postsecondary 

 

Complete – Transcript system is 
use at a number of schools and 
continues to be rolled out as 
schools are ready. 

 Objective 6-2 – Create an 

electronic transcript repository 

for K-12 education 

 

Complete- Transcript data is 
stored as schools submit the data 
to the OPI. 

 Objective 6-3 – Develop a 

system of K-20 performance 

measurement and reporting 

 

Ongoing – Data is being collected 
and reports will be developed as 
the data set becomes more 
mature. 

Goal 7 Improve the security 

environment for the 

agency 
 

Objective 7-1 – Implement the 
appropriate NIST guidelines 
within the agency 

Ongoing- A plan has been 
developed to implement NIST 
within the OPI. 

 Objective 7-2 – Institute an On hold due to resource 

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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enterprise identity management 
system to control the 
provisioning and authentication 
of accounts with access to OPI 
data 

constraints. 

 Objective 7-3 – Coordinate OPI 
Identity Management activities 
with SITSD Data Security 
project 

Ongoing – The OPI participates in 
SITSD 

 Objective 7-4 – Update the 
disaster recovery plan and 
create a Continuity of 
Operations Plan. The OPI 
currently has a disaster 
recovery plan for an agency-
specific failure, but does not 
have a complete Continuity of 
Operations Plan.    The OPI will 
work with the Department of 
Administration to prepare and 
test such a plan. 

Ongoing- The Continuity of 
Operations Plan has been on hold 
due to resource constraints. An 
individual has recently been 
assigned and will begin work in 
2016. 
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Section 2: An assessment of progress made toward implementing the Agency IT Plan (MCA 2-17-524(3)(b)). 

 Please detail progress made toward completing IT projects identified under section 11 of your 2014 
Agency IT Plan.  

o Your Agency plan can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 Please include project cost, schedule and completion information. 
 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Direct Certification Enhancements 

Agency / Division  OPI/Health Enhancement and Safety 

Project / Program purpose and 

objectives 

The OPI recently introduced a new system that uses DPHHS data to 

directly certify students for the schools nutrition program. The agency 

recently received a USDA grant to enhance the system to increase 

usability, add additional sources of data for use in certification and to 

build interfaces to school district systems 

Estimated start date January 21, 2014  

Estimated cost $984,000  

Funding source – 1 USDA Grant - $971,000  

Funding source – 2 General Fund – 13,000  

Funding source – 3   

Annual costs upon completion No additional costs are anticipated as a result of this project. 

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

$895,559.00 expended and 91% complete. 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name K-20 Data Project 

Agency / Division  OPI/Measurement and Accountability 

Project / Program purpose and 

objectives 

The project will provide high school transcripts for all Montana students, 

establish a K-20 Data Governance Council, establish links between K-

12 and post-secondary systems and produce reports for analysis of the 

college readiness of Montana students. 

Estimated start date July 1, 2012  

Estimated cost $4,138,860  

Funding source – 1 US Department of Education - 

$3,977,860 

 

Funding source – 2 General Fund - $161,000  

Funding source – 3   

Annual costs upon completion $60,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

Project is 100% complete and funds are 100% expended. 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name SLDS Data Project 

Agency / Division  OPI/Measurement and Accountability 

Project / Program purpose and 

objectives 

The project will establish a k-12 data warehouse, a data governance 

structure and will populate the data warehouse with historic data. 

Estimated start date July 1, 2009  

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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Estimated cost $5,798,457  

Funding source – 1 US Department of Education - 

$5,798,457 
 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $230,000, as funded in the 2014 legislative session. 

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

Project is 100% complete and funds are 100% expended. 
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Section 3: An inventory of agency information services, equipment and proprietary software (MCA 2-17-
524(3)(c)). 
To collect data on “information services” and “proprietary software”, we are leveraging LDRPS (L10). Our goal 
is to utilize and maintain LDRPS as the authoritative source for this information. 

 Please verify the information in the LDRPS Spreadsheet, making any necessary updates or additions.  

 Please email your updated spreadsheet to Dawn Pizzini, subject matter expert, at dpizzini@mt.gov.  
o The LDRPS spreadsheet can be found in your Agency folder located at https://ent-

sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
o We will pull a final LDRPS Spreadsheet for submission as part of the Biennial Report based on 

your Agency’s input.  
 

For “equipment”, we are utilizing the standard Agency Inventory Template Spreadsheet we have used for past 
biennial reporting and that we are currently using to gather information for the IT Convergence project. The 
spreadsheet can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 If you have already provided your inventory for the IT Convergence project, please fill out the last tab 
labeled DEVICES.  

o Please review the entire workbook for accuracy and make any necessary changes.  

 If you have not provided this inventory, please fill out the entire workbook.  
 

Questions can be directed to: 
Jennifer Schofield 

jschofield@mt.gov 

406.444.2926 

Amber Conger 

aconger@mt.gov 

406.444.5764 
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